Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	21 October 2026
Team ID	EN25CS3010849
Project Name	Global Olympic Sports Performance Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Ingestion & Cleaning	USN-1	As a data analyst, I want to load raw medals.csv, athlete.csv, and athlete_events.csv into Python Pandas so that data is consolidated	2	High	Shamaila Irfan
Sprint-1	Data Preprocessing	USN-2	As a data analyst, I want to handle missing values and remove duplicate records so that the dataset is clean and accurate.	3	High	Shamaila Irfan
Sprint-2	Calculated Fields & Metrics	USN-3	As a sports researcher, I want to calculate total medal metrics (Gold + Silver + Bronze) and success ratios so that national dominance can be quantified.	2	Low	Shamaila Irfan
Sprint-1	Demographics Analysis	USN-4	As a sports researcher, I want to create scatter plots comparing athlete Height, Weight, and Age against medal count to find physical patterns	3	Medium	Shamaila Irfan
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Shamaila Irfan
	Interactive Dashboard		As an analyst, I want to build interactive bar charts, pie charts, and KPI cards in Tableau / Power BI to visualize country trends.	5	High	Shamaila Irfan

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	3 Days	08 Oct 2026	10 Oct 2026	5	10 Oct 2026
Sprint-2	5	3 Days	11 Oct 2026	13 Oct 2026	5	13 Oct 2026
Sprint-3	5	3 Days	14 Oct 2026	16 Oct 2026	5	16 Oct 2026
Sprint-4	5	4 Days	17 Oct 2026	20 Oct 2026	5	20 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts