Communication

Date	21 October 2026
Team ID	EN25CS3010849
Project Name	Global Olympic Sports Performance Analysis
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Daily Task Notes	Self (Individual Developer)	To plan daily sprint tasks, data cleaning goals, and track daily progress.
2	Progress Update	Weekly	Email / Project Tracker	Self & Mentor / Evaluator	To review completed story points, sprint burndown, and milestone status.
3	Issue / Bug Discussion	As Needed	GitHub Issues / Stack Overflow / Python Logs	Self & Online Developer Community	To resolve dataset null-value errors, SQL query bugs, and visualization glitches.
4	Stakeholder Review	Bi-Weekly	Presentation / Demo Meeting	Self & Project Evaluator / Guide	To showcase interactive dashboards, filter performance, and gather feedback.
5	Final Demo Rehearsal	Once	Local Presentation Setup	Self	To run a complete dry run of the project workflow before final submission.
6	Documentation Sync	Ongoing	MS Word / Google Docs	Self	To update project reports, DFDs, and sprint trackers concurrently.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	**Data Discrepancies:** Inconsistent formatting and missing values across large historical CSV files (medals.csv, athlete_events.csv).	Developed automated Pandas data-cleaning scripts and imputation functions to standardize formats and handle null values cleanly.
2	**Dashboard Performance:** Slow filter response time while rendering over 270,000 raw records in Tableau / Power BI.	Optimized data models, created aggregated indexes, and filtered out unnecessary columns to improve query rendering speed under 0.5 seconds.
3	**Time Management:** Managing end-to-end development, documentation, and reporting as an individual developer before the October 21 deadline.	Adopted a structured 4-sprint agile plan with fixed story points (20 points total) to ensure timely completion of deliverables.